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Preface

Local Planning Authorities are required to produce a Local Development Scheme
(LDS). This is a rolling three-year project plan setting out all the planning documents
to be produced by the authority and the timetable for their preparation. The timetable
should identify specific milestones for measuring completion of each part of the
document preparation process.

This revised Local Development Scheme (LDS) replaces version 7 that was brought
into effect in March 2018. This LDS (version 8) is intended to provide a timetable for
the updating of Harrow’s Local Plan, to comply with the Localism Act 2011 and to
respond to the draft New London Plan 2017. The revision also provides the
opportunity to update the list of adopted local development documents.

Important Note: This document replaces all previous versions of the Local
Development Scheme previously brought into effect since June 2005 as detailed

below:

LDS version

Date brought into effect

Date cancelled / superseded

1 June 2005 November 2006
2 November 2006 November 2007
3 November 2007 January 2011
4 January 2011 July 2012

5 July 2012 March 2014

6 March 2014 April 2018

7 April 2018 October 2019
8 November 2019 current
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Introduction

Local Planning Authorities are required to produce a Local Development
Scheme (LDS). This is a rolling three-year project plan setting out all the
planning documents to be produced by the authority and the timetable for
their preparation. The timetable should identify specific milestones for
measuring completion of each part of the document preparation process.

This scheme does not include planning policies but is to be used to find out
which policy documents apply in the borough and their status. If there are
any ad hoc changes to the production of any documents, these will be
published online at: https://www.harrow.gov.uk/planning-developments/local-
development-scheme.

The Localism Act 2011 allows Local Planning Authorities to adopt their own
Local Development Schemes without approval from the Secretary of State
and Mayor of London. However, it makes provisions for certain interventions
by the Secretary of State or Mayor of London. It also maintains the
requirements to produce an LDS and keep it up to date as set out by the
Planning and Compulsory Purchase Act 2004.

This LDS covers the period 2019 - 2022 and supersedes the Council's
adopted LDS published in March 2018.

Current Local Plan

The Council has adopted and implemented the following development plan
documents which form Harrow’s Local Plan in full:

(@) Core Strategy (February 2012) - sets out the long-term vision of how
Harrow, and the places within it, should develop by 2026 and sets out
the Council's spatial strategy for delivering that vision. In particular, it
identifies the broad locations for delivering housing and other strategic
development needs such as employment, retail, leisure, community
facilities and other uses. It also sets the context for the other policy
documents that make up the Harrow Local Plan.

(b) Harrow and Wealdstone Area Action Plan (July 2013) - prepared
jointly with the GLA and other partners, it sets out a comprehensive set
of policies, proposals and site allocations for development within the
Harrow and Wealdstone Intensification Area, which includes the town
centres of Harrow and Wealdstone, the corridor between them, and the
business land surrounding Wealdstone. It includes major
redevelopment opportunities and supporting social and physical
infrastructure, and sets out the planning framework promoting
significant change, and where applicable detailed development
management policies.

(c) Development Management Policies Local Plan (July 2013) -
contains detailed policies that planning applications for development or


https://www.harrow.gov.uk/planning-developments/local-development-scheme
https://www.harrow.gov.uk/planning-developments/local-development-scheme

1.6

1.7

1.8

1.9

1.10

land use will be assessed against. The policies are generally criteria
based and focus on giving effect to the strategic objectives and policies
of the Core Strategy.

(d) Site Allocations Local Plan (July 2013) - sets out the allocated sites
except for those set out in the Area Action Plan. It identifies the
locations and sites for specific types of development in order to ensure
the vision, objectives and strategy of the Core Strategy are
implemented. The broad parameters for development of each site are
listed covering land use and development criteria.

(e) West London Waste Plan (July 2015) - This is a joint Local Plan
document prepared by the six west London Boroughs of Harrow, Brent,
Ealing, Hillingdon, Hounslow and Richmond. The joint West London
Waste Plan (WLWP) identifies and safeguards sufficient sites for waste
management facilities in the area to deal with West London’s own
waste up to 2031. The Plan also contains policies against which to
assess proposals for waste management facilities.

The above are accompanied by an adopted Policies Map that illustrates
particular land uses throughout the Borough including areas for protection
such as open space and conservation areas, as well as employment and
residential activities. It also identifies key sites for development (‘site
allocations’).

These documents can be found on the Councils website:
https://www.harrow.qgov.uk/planning-developments.

London Plan

The London Plan 2016 (as amended) also forms part of the Harrow
development plan, against which planning applications are assessed. The
current London Plan can be found here:
https://www.london.gov.uk/sites/default/files/the london_plan 2016 jan 201

7_fix.pdf.

Following his election in May 2016, the new Mayor of London commenced a
full review of the London Plan, which is expected to be adopted / published
in Spring 2020. The draft New London Plan and updates on its progress can
be found here: https://www.london.gov.uk/what-we-do/planning/london-
plan/new-london-plan.

Neighbourhood Plans

Neighbourhood Plans also form part of the Council’s development plan. At
present there are no neighbourhood plans being progressed in Harrow.
Applications to designate a neighbourhood area and neighbourhood forum
on Harrow Hill were made in September 2017 but withdrawn before the
Council decided the applications.
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Background to Plan Making
Local Development Framework and the Local Plan

The Planning and Compulsory Purchase Act 2004 introduced the Local
Development Framework which comprises a ‘portfolio’ of local development
documents — some containing policies (development plan documents) and
others containing supplementary guidance to those policies (supplementary
planning documents).

However, the above terms are no longer used in the new national guidance.
The National Planning Policy Framework (“NPPF”) was first published in
March 2012, substantially updated in July 2018 and further updated in
February 2019. The NPPF provides guidance on the preparation of Local
Plans, which it defines as the plan for the future development of the local
area, drawn up by the Local Planning Authority in consultation with the local
community. Current Core Strategies or other planning policies (i.e. those
listed in paragraph 1.5 above), which under the regulations would be
considered to be Development Plan Documents, form part of the Local Plan.
Therefore, documents which previously were referred to as the Harrow Local
Development Framework are now referred to as the Harrow Local Plan.

The NPPF requires Local Planning Authorities to produce a Local Plan for
their area. The Town and Country Planning (Local Planning) (England)
(Amendment) Regulations 2017/1244 requires local plan documents to be
reviewed every 5 years. These can be reviewed earlier in whole or in part to
respond flexibly to changing circumstances. Any additional Development
Plan Documents should only be used where clearly justified. Supplementary
Planning Documents should be used where they can help applicants make
successful applications or aid infrastructure delivery, and should not be used
to add unnecessarily to the financial burdens on development.

The NPPF and associated National Planning Practice Guidance (NPPG) can
be found  here: https://www.qgov.uk/government/publications/national -
planning-policy-framework--2

The LDS contains details of the production timetable of the documents
comprising the Local Plan.

The Local Development Scheme

The LDS (this document) is a 3-year project plan setting out when the
existing DPDs forming the Local Plan are to be revised and consulted upon.
It allows the community and stakeholders to find out about the Council's
future intentions for the planning of the borough and to participate in the
planning making process.
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Plan Making

Local Plans must be prepared with the objective of contributing to the
achievement of sustainable development. They should be based on a
proportionate evidence base which includes adequate, up-to-date and
relevant evidence about the economic, social and environmental
characteristics and prospects of the area.

All of the Development Plan Documents and SPDs which the Council

intends to update must also be:

(&) consistent with national planning policies (unless there is a robust
reason for why Harrow requires any variation to those policies);

(b) in general conformity with the Mayor’s adopted London Plan; and

(c) must conform with the Spatial Strategy within the Plan.

The Council is required to identify a clear chain of conformity between
documents. The Mayor provides an opinion as to the general conformity of
Harrow’s Local Plan with the London Plan, which is currently found to be in
conformity. The Mayor of London published a completely new draft London
Plan in December 2017, with a view to adopting (publishing) a final version
in Spring 2020, once it has been through an Examination in Public by the
Planning Inspectorate. The Council intends to update its Local Plan in
response to the draft London Plan to ensure continued conformity.

As noted above, there are two types of Local Development Documents:
Development Plan Documents (DPDs) and Supplementary Planning
Documents (SPDs). The plan making process for each is outlined below.

Development Plan Documents (Local Plans)

Development Plan Documents include adopted Local Plans, neighbourhood
plans and the London Plan. These plans are statutory documents and are
scrutinised by a Planning Inspector at an examination and can comprise a
Local Plan, Core Strategy, Site-specific Allocations, and Area Action Plans.

The Government’s current intention is to have both Core Strategies and
other DPDs all combined into one Local Plan document and so the Council
intends to review all the adopted DPDs listed in paragraph 1.5 above (apart
from the Joint Waste DPD) concurrently to enable this.

The key stages of Local Plans preparation are set out in Figure 1 below.



Figure 1 — Key Stages of Local Plan Preparation

Initial evidence gathering

Sustainability e Formulate initial aims and objectives for Local Plan

Appraisal ‘ |  Begin evidence gathering process
Identify relevant environmental, economic and social objectives
to inform the Sustainability Appraisal

Y

Initial consultation and continued work on evidence
gathering

e Engage with local communities, businesses and other interested
parties in line with Regulation 18 of Local Plan Regulations 2012

e Take into account representations received from consultation

B gaolczess in line with Regulation 18(3) of Local Plan Regulations

Engage with duty to cooperate partners

Ensure compliance with local planning authority’s Statement of

Community Involvement

Continue evidence gathering

Test emerging options through Sustainability Appraisal

A

Publication and submission

e Draft plan published for representations for a minimum of 6
weeks in line with Regulations 17 and 19 of Local Plan
Regulations 2012 (and Regulation 21 if application in London)

® Plan submitted for examination, along with Sustainability
Appraisal, evidence base and a statement of representations and
main issues in line with Regulation 22 of Local Plan Regulations
2012

A
Examination of submitted plan

e Independent Inspector assesses plan to determine whether it has
been prepared in line with the duty to cooperate, other legal
requirements, and whether it is sound in line with section 20 of
the Planning and Compulsory Purchase Act 2004 and Regulations
23 - 24 of the Local Plan Regulations 2012

2 e Local planning authority can ask Inspector to recommend main
modifications to make plan sound or comply with other legal
requirements

Inspector issues report at end of examination

Exceptionally, the Inspector will recommend the draft plan is
withdrawn if it has not been prepared in accordance with the duty
to cooperate or it is likely to be found unsound

A4 A

Produce post Adoption
adoption statement
and monitor e Draft plan formally adopted by the local planning authority in line
Sustainability . with section 23 the Planning and Compulsory Purchase Act 2004
Appraisal indicators e Monitoring of implementation of Local Plan policies required in
of adopted plan line with Regulation 34 of the Local Plan Regulations 2012

Source: National Planning Practice Guidance (Paragraph: 005 Reference ID: 12-005-20140306,
Revision date: 06 03 2014, retrieved 31 01 2018)



2.14 In some instances such as a full Local Plan review, Local Planning
Authorities may choose to split the initial stage of statutory consultation
(under Regulation 18 of the 2012 Regulations) into two rounds. The first
round of consultation is on issues for the review. This will highlight and seek
views on issues and alternatives for the more fundamental policy changes as
well as proposed new areas of policy, but will not include detailed policy
wording. This provides an opportunity for consultees to say whether they
think the Council has identified the right issues for the review. The second
round of consultation is on the actual draft Local Plan.

Supplementary Planning Documents

2.15  Supplementary Planning Documents (SPDs) are non-statutory plans that are
not scrutinised by a Planning Inspector and can be formally adopted by the
Council’'s Cabinet. SPDs do not set policy, but expand upon or explain how
policies in the adopted Local Plan should be applied, and are capable of
being a material planning consideration in planning decisions, but are not
part of the development plan. The key stages of SPD preparation are set out
in Figure 2 below.

Figure 2 — Key Stages of Supplementary Planning Document
Preparation

Research and »
informal . Consider
Parent - . Publish draft
Local Plan consultation with SPD for comm_er_lts Council
olic stakeholders - > | and revisions adopts SPD
policy wher_e T and finalise
appropriate ] SPD

T

Sustainability
appraisal
screening

2.15 Although no longer a statutory requirement to include SPDs in the LDS, the
current SPDs are listed below in order to give a full account of Harrow’s
planning policies and associated supplementary guidance.

Harrow on the Hill Conservation Areas SPD (May 2008)

Pinner Conservation Areas SPD (December 2009)

Residential Design Guide SPD (December 2010)

Garden Land SPD (April 2013)

Planning Obligations and Affordable Housing SPD (October 2013)
Locally Listed Buildings SPD (December 2013)

Stanmore and Edgware Conservation Areas SPD (December 2013)
Harrow School SPD (July 2015)

Harrow Weald Conservation Areas SPD (February 2016)
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It should be noted that the Conservation Area SPDs listed above include
Character Appraisals and Management Strategies for each individual
Conservation Area covered by the SPD, as appendices. These appendices
are updated more frequently than the overall SPD.

The Council intends to prepare and revise a number of SPDs over the
coming years, especially to aid in site delivery. The following is a proposed
list of the further SPDs:

» Householder Extensions and Conversions SPD

= Small Sites Design Code SPD (prepared to reflect the requirements of
the draft New London Plan 2017).

= Revised Planning Obligations and Affordable Housing SPD.

= Edgware Town Centre SPD (prepared joinly with Barnet Council)

The timetable for the production or revisions of SPDs is provided on the
relevant pages of the Council's website.

Supporting evidence and other planning documents

Whilst not forming part of the Local Plan, the Council has also produced
other supporting documents to aid in the preparation or implementation of
Local Plan policies:

(@) A detailed evidence base

(b) The Statement of Community Involvement (revised and adopted March
2013) (proposed to be updated in 2019)

(c) Local Development Order for North Harrow (now lapsed)

(d) Sustainability Appraisal & Strategic Environmental Assessment

(e) Local Plan Policies Map (Hard and online versions last updated July
2013)

() Community Infrastructure Levy: Charging Schedule (Implemented 1st
October 2013)

(g) Authority's Monitoring Report (prepared annually)

Evidence Base

In order to carry out the preparation of the Local Plan, the Council prepares
and maintains an up-to-date, sound evidence base. Necessary research
has already been conducted, and will be supplemented by research
undertaken by partners, other organisations, and the community. Providing a
sound and comprehensive evidence base is fundamental to developing
sound planning documents.

The current Harrow Local Plan evidence base can be found on the Council’s
website at: https://www.harrow.gov.uk/planning-developments/london-
development-framework-evidence-base.
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Statement of Community Involvement (SCI)

A significant concern of planning policies is to improve community and
stakeholder involvement from the outset so they reflect a collective vision.
This commitment is reinforced by the requirement for all Local Authorities to
produce a Statement of Community Involvement (SCI). The SCI details how
the community and stakeholders will be involved in the preparation,
alteration and review of the Local Plan, as well as the consideration of minor
and major planning applications.

The Harrow SCI was first adopted in August 2006. Given the changes to the
planning system since 2006, the Harrow SCI was revised, updated and re-
adopted in March 2013 and is available on the Council website at:
https://www.harrow.gov.uk/planning-developments/local-development-
scheme?documentld=12692&categoryld=210273.

It is proposed to update the SCI in 2020, in advance of consultation on the
review of the Local Plan identified in this LDS.

Local Development Order

Local Development Orders (LDO) were introduced with the Planning and
Compulsory Purchase Act 2004 and allow local authorities to extend
permitted development rights for certain forms of development within a
defined area (i.e. to remove the need to obtain planning permission for the
types of development stated in the LDO). There are no current LDOs in
operation in the Borough. The Council adopted a LDO in North Harrow,
which started on 1 July 2012. The LDO was however only limited to a three
year period and has therefore now expired. It was not renewed as it was
considered to have achieved its objective to reduce the level of vacant
premises within the centre, relative to other centres in the borough.

Sustainable Appraisal (SA) and Strategic Environmental Assessment
(SEA)

Sustainability Appraisal (SA) is required for all Local Plan documents. It is an
integral component of all stages of plan preparation. The purpose of a SA is
to promote sustainable development through better integration of
sustainability considerations into the preparation and adoption of plans. The
SA embraces economic, environmental and social objectives, and therefore
has a wider scope than Strategic Environmental Assessment (SEA), which is
required by EU Directive (2001/42/EC) and only concentrates on
environmental effects.

Figure 3 provides an overview of the SA/SEA process relative to the Local
Plan preparation process.
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Figure 3: Sustainability appraisal process relative to Local Plan process

Sustainability appraisal process

Stage A: Setting the context and objectives,
establishing the baseline and deciding on the scope
1. Identify other relevant policies, plans and
programmes, and sustainability objectives
2. Collect baseline information
3. Identify sustainability issues and problems
4. Develop the sustainability appraisal framework
5. Consult the consultation bodies on the scope of the
sustainability appraisal report

A

Stage B: Developing and refining alternatives and
assessing effects
1. Test the Local Plan objectives against the
sustainability appraisal framework
2. Develop the Local Plan options including reasonable
alternatives
3. Evaluate the likely effects of the Local Plan and
alternatives
4. Consider ways of mitigating adverse effects and
maximising beneficial effects
5. Propose measures to monitor the significant effects
of implementing the Local Plan

Y

Local Plan preparation

Evidence gathering and
engagement

v

Consult on Local Plan in preparation
(regulation 18 of the Town and
Country Planning (Local Planning)
(England) Regulations 2012).
Consultation may be undertaken more
than once if the Local Planning Authority
considers necessary.

Stage C: Prepare the sustainability appraisal report

Stage C: Prepare the publication
version of the Local Plan

A

Stage D: Seek representations on the
sustainability appraisal report from consultation
bodies and the public

N

Stage E: Post adoption reporting and monitoring
1. Prepare and publish post-adoption statement
2. Monitor significant effects of implementing the Local
Plan
3. Respond to adverse effects

l

Seek representations on the
publication Local Plan (regulation
19) from consultation bodies and

the public

l

Submit draft Local Plan and
supporting documents for
independent examination

l

Outcome of examination
Consider implications for SA/SEA
compliance

Local Plan Adopted

Monitoring
Monitor and report on the
implementation of the Local Plan

Source: National Planning Practice Guidance (Paragraph: 013 Reference ID: 11-013-20140306,

Revision date: 06 03 2014, retrieved 31 01 2018)
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Work on producing a Local Plan cannot proceed without corresponding work
on the SA/SEA. Both the draft Local Plan and the SA will be made publicly
available for consultation at the same time and comments invited on both.
The findings of the SA in informing each policy within the plan will be a
material consideration in determining soundness of the documents at the
examination in public.

Local Plan Policies Map

The Policies Map identifies site allocations and areas of planning constraint,
such as the Green Belt and other local and national environmental
designations. The policies map is updated as the Local Plan is prepared or
revised so as to illustrate, graphically, the application of the policies of the
Local Plan. The Policies Map can be found at:
https://www.harrow.gov.uk/planning-developments/adopted-policies-
map?documentld=12656&categoryld=210273.

Community Infrastructure Levy (CIL)

Harrow's CIL came into effect on 1st October 2013 and enables the Council
to levy a charge on certain types of new development to help fund
improvements to local infrastructure such as schools, transport, green
spaces, health and leisure facilities necessary to support new development
and ensure these create sustainable communities. Harrow’s CIL is an
additional levy on top of the London Mayor’s existing Crossrail CIL (which
was revised in 2019). Further details on the Harrow CIL are available on the
Council's website at: https://www.harrow.gov.uk/planning-
developments/community-infrastructure-levy.

It is intended that the Harrow CIL charging schedule is updated in parallel
with the Local Plan review, since development viability considerations are
intergral to both.

Authority's Monitoring Report (AMR)

The Localism Act 2011 requires monitoring of both the production and
implementation of the plans through Monitoring Reports. The AMR is
published yearly and assesses:

(@) The state of the Borough’s environment, identifying development
trends, patterns of land-use, as well as transport and population/ socio-
economic trends in order to provide a ‘baseline’ for sustainability
appraisal, the identification of issues or problems and the context
reviewing development plan policies or policy omissions;

(b) The implementation of the Local Development Scheme and whether
revisions to the scheme are necessary;

(c) The extent to which the development plan objectives and policies are
being achieved; and

(d) Development management performance.
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2.33  Harrow's Authority’s Monitoring Reports are available on the Council's
website at: https://www.harrow.gov.uk/planning-developments/local-
development-scheme?documentld=12692&cateqoryld=210273.
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3. Harrow’s Local Plan

Current Plan

3.1

The schedule below outlines the current Harrow Local Plan and indicates

how these relate to each other and with national and regional planning policy
(i.e. the ‘chain of conformity’).

Harrow’s Local Plan

Document Status Brief Description Geographical Chain of Date of
Title Coverage Conformity Adoption
Core Strategy DPD Sets out the Council’s Borough Wide | General 16"
Spatial Vision, Strategic conformity with | February
Obijectives and Strategic the National 2012
Policies. It paints the ‘big Planning Policy
picture’ for future change in Statement and
Harrow, taking account of the London
social, environmental and Plan
economic issues.
All other LDDs
will conform
with Core
Strategy
Development DPD Contains detailed criteria Borough Wide | To conform with | 4th July
Management based policies that planning Core Strategy 2013
Policies applications for
development or land use
will be assessed against
Site Allocations | DPD Identifies the locations and | Borough To conform with | 4th July
sites, except for those set outside of the Core Strategy 2013
out in the Area Action Plan, | Harrow &
for specific types of Wealdstone
development in order to Intensification
ensure the vision, Area
objectives and strategy of
the Core Strategy are
implemented.
Harrow and DPD Jointly prepared with the Harrow & To conform with | 4th July
Wealdstone GLA and other partners, it Wealdstone Core Strategy 2013
Area Action sets out a comprehensive Intensification and the London
Plan set of policies, proposals Area Plan
and site allocations for designation
development within the
Harrow & Wealdstone
Intensification Area
West London DPD Joint waste plan for West West London General July 2015
Waste DPD London, identifying and Wide conformity with
safeguarding sufficient sites the National
for waste management Planning Policy
facilities in the area to deal Statement and
with West London’s own the London
waste up to 2031. Plan

12




3.2

3.3

3.4

3.5

Review of the Harrow Local Plan

As noted in the Local Plan schedule above, the Council has a fully adopted
Local Plan, comprising five development plan documents and accompanying
Policies Map. However, it is a requirement of the Government to keep Local
Plans up to date. Given the Mayor of London is producing a new London
Plan, the Council intends to update (and consolidate) all the documents
forming the current Local Plan simultaneously to ensure continued
conformity with the London Plan. The updated documents will also reflect
recent changes to national policy and ensure Harrow can continue to deliver
upon its housing target.

Approach to the review

A number of policies in the Local Plan will need to change to take account of
the legislative and policy changes listed above, as well as changed
circumstances in the borough and new evidence. A small number of new
policies are also likely to be needed. However, many of the existing policies
in the Local Plan are considered to remain current and fit for purpose (based
on continuing conformity with national and regional policy and ongoing
monitoring through the Authority’s Monitoring Report) and these will be
incorporated into the new Local Plan. Given the scale of the proposed
increase in the London Plan housing target for Harrow, the nature of the
proposed source of this additional housing (i.e. ‘suburban intensification’)
and the approach to the drafting of the new London Plan (which is drafted to
allow immediate implementation of its policies through decision making on
planning applications), it is considered that a full review of the current
Harrow Local Plan is required.

The National Planning Policy Framework makes clear that the Government’s
preferred approach is for each local planning authority to prepare a single
Local Plan for its area (or a joint document with neighbouring areas). This is
a significant change from the previous Government’'s approach of a number
of separate documents comprising the Local Development Framework,
evident by the list of Harrow Local Plan documents listed above. While
additional Local Plans can be produced, for example a separate site
allocations document or Area Action Plan, there should be a clear
justification for doing so. It is therefore envisaged that the new Local Plan will
involve a reduced number of documents, with the Core Strategy,
Development Management Policies and Site Allocations being combined into
a single document. The existing Harrow and Wealdstone Area Action Plan
may remain a separate, updated document, or alternatively be included in
the main Local Plan document.

With a single Local Plan being prepared, the document will contain strategic
priorities (i.e. housing, employment etc) and strategic policies to deliver
these; these strategic policies will be clearly distinguished from non-strategic
polices, as required by the new National Planning Policy Framework.

13



Timetable for the updating of the Harrow Local Plan

3.6 Outlined below is the proposed timeframe for updating the Harrow Local
Plan:

Harrow Local Plan

Role and Adopted between 2012 and 2013, the table above (at paragraph 3.1)
Subject outlines the role and subject of each of the constituent documents
making up the Harrow Local Plan. Since adoption, new growth
requirements for London and Harrow have been set out in the
London Plan and there have been some significant changes to
national planning policy and guidance and permitted development
rights. A review is therefore required to update, in particular, the
guantum of housing to be delivered and policies relating to the
retention of employment land, as well as to take account of new
evidence from updated evidence base studies.

It is envisaged that the new Local Plan will replace and consolidate
into one document the existing Core Strategy, Development
Management Policies and Site Allocations documents. The Harrow
and Wealdstone Area Action Plan will also be updated / replaced, but
may potentially remain a separate document.

The Policies Map will be updated to reflect the policies in the new
Local Plan, including any changes to their extent.

It is intended that the new Harrow Local Plan will align with the same
planning period as the draft New London Plan, namely to 2041.

Geographical | Borough Wide

Coverage

Status DPD

Conformity National Planning Policy Framework (NPPF)

Chain London Plan consolidated with alterations (2016) and draft New

London Plan 2017

Key Milestones

Evidence base preparation January 2018 — early
2022

Regulation 18 (Part 1): Consultation on the issues and April-May 2020

options to be addressed in the Local Plan review (minimum 6 weeks)

Regulation 18 (Part 2): Consultation on Draft Revised Spring 2021
Local Plan

Regulations 19 and 20: Pre-submission consultation (six | Spring 2022
weeks for representations)

Regulation 22: Submission of the Local Plan and Autumn 2022
representations to Secretary of State

Independent Examination — hearings Winter 2022
Receive Inspector’s report Spring 2023
Adoption Spring 2023

14




3.7

3.8

3.9

3.10

3.11

3.12

It is proposed that the initial stage of statutory consultation (under Regulation
18 of the 2012 Regulations) will be split into two rounds. The first round will
be consultation on issues for the review (referred to in this LDS as
‘Regulation 18 part 1’). This will highlight and seek views on issues and
alternatives for the more fundamental policy changes as well as proposed
new areas of policy, but will not include detailed policy wording. There will be
an opportunity for consultees to say whether they think the Council has
identified the right issues for the review. The second round of consultation
will be on a Draft Revised Local Plan (referred to in this report as ‘Regulation
18 part 2’), which will include the draft Local Plan.

This two-stage Regulation 18 consultation will be followed by statutory pre-
submission publication of the draft Plan (Regulation 19) and the invitation for
representations to be submitted about that version (Regulation 20). This
would take place after the Council has agreed the version of the document
that it wishes to submit to the Government for examination.

The first round of public consultation is proposed to start in April 2020 and
last a minimum of six weeks. This will explore the key issues to be
considered in the review, which are: housing growth (including ‘suburban
intensification’) and infrastructure; affordable housing; housing for older
people; business and jobs (including retention of industrial floor space and
‘industrial intensification’); town centres; air quality; and transport.

The outcome of the first round of public consultation on issues for the review
will be assessed and considered prior to the second round of public
consultation on the Draft Local Plan. This assessment will also have to take
account of the draft New London Plan, revised National Planning Policy
Framework (NPPF), National Planning Practice Guidance (NPPG) and of the
recommendations and feedback from sustainability appraisal of the draft
documents.

The proposed timetable for the review of the Harrow Local Plan is set out
above. Some aspects of this timetable are not within the control of the
Council, particularly the timing of the examination hearing and the length of
time the Inspector takes to consider matters and issue his/her report.

Given that the London Plan is undergoing a full review and contains
proposals that have significant implications for the Harrow Local Plan, the
timing of the review of the Harrow Local Plan set out above has been
designed to follow behind the London Plan. This means that general
conformity will be tested against the new London Plan rather than the
existing version, which will become out of date / superseded.
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4.1

4.2

4.3

4.4

4.5

4.6

Managing the Local Plan Process
Governance

The effective implementation of this LDS will require the consideration of the
most effective governance support procedures. According to the Council's
constitution, full Council approval is required prior to any consultation or
submission of the Local Plan. Harrow Council operates a Cabinet Structure.
Prior to documents being agreed by full Council, the Local Plan must first be
reported to the Planning Policy Working Group (Member panel), before
being recommended to Cabinet and ultimately full Council. The Planning
Policy Working Group is charged with overseeing the preparation and
implementation of the LDS and making recommendations to the Cabinet.

On occasions the Council’s Overview and Scrutiny Committee may 'call in'
decisions, prior to being considered by Cabinet. The Overview and Scrutiny
Committee is charged with ensuring the Council is accountable for its
decisions processes.

The timeframe necessary to comply with the Council's in house processes
and procedures has been included within timeline given for preparing the
Local Plan, although where necessary this will include special committee
meetings.

Staff and Resource Allocated to the Preparing the Local Plan

The Council's Planning Policy Team will take the lead on preparing all Local
Plan documents. This includes the Local Plan and most SPDs but also the
SA/SEA, thematic studies, and the preparation of evidence base studies to
support the Local Plan. Where appropriate, the Council will participate in
joint evidence base work with the West London Alliance in order to gather
evidence at a sub-regional level, respond to its duty to co-operate with
relevant stakeholders, strive for a co-ordinated and coherent approach to
planning within West London and benefit from the economies of scale that
arise from joint-working.

The Policy Team will be supported where necessary by the Development
Management, Regeneration and Design, specialist officers within the
Council, and the Economic Development and Research teams. Where
necessary, specialist external consultants may also be used, especially for
technical background evidence base studies.

Overall management responsibility for the Local Plan will be with the Chief
Planning Officer. It will be the responsibility of the Chief Planning Officer to
allocate sufficient staff from within the Planning Service and to negotiate for
corporate staff resources where necessary.
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4.7

Risks

Outlined below are key risks identified in progressing the Local Plan review
and meeting the timeframes in this LDS:

(@)

(b)

()

(d)

The “soundness” of DPDs (Local Plan documents) — to be found
sound, Local Plan documents are to comply with statutory process,
government policy and be in general conformity with the London
Plan. Since the last LDS was prepared significant legislative
changes have taken place. In reviewing Harrow’s Local Plan it will
be necessary to ensure that Harrow’s documents continue to take
account of changes as and when they occur to ensure that they
remain applicable come adoption and implementation.

Committee process — The lead in times for Local Plan documents is
significant, and involves significant staff resource. In some instances
it may be necessary to hold additional meetings of the Planning
Policy Working Group or Full Council to ensure reporting timeframes
and ultimately Local Plan milestones are met.

Evidence base — A key requirement of the Local Plan is that it is
based on a robust and up-to-date evidence base. Significant
resource has been invested in compiling a robust evidence base in
support of the current Local Plan and the proposed review. It will be
necessary to undertake a review of evidence base studies due to
changing circumstances (e.g. to take account of the impact of office
to residential prior approval changes of use on office supply).
However, if the timetable for revising the Local Plan slips or is
slowed, there is a risk that, by the time of submission, the evidence
on which the document is based would be out of date. A further risk
arises where reforms to the planning system are proposed, and prior
to primary legislation being enacted, such changes are given effect
through amendments to national planning policy. Such changes
often result in requirements upon local planning authorities to
prepare new studies to assess and address relevant national issues
at the local level.

The above risks are not new to planning policy, and the Council will
need to manage the Local Plan timetable whilst ensuring the
supporting evidence base remains as up-to-date and robust as is
necessary

Resourcing — resourcing within the Planning Policy Team is currently
significantly less than that available when the current Local Plan was
prepared. Difficulties in identifying additional funding and recruiting
suitably qualified and experienced planners has resulted in slippages
in the timeframes for the Local Plan review since the last LDS
(Version 7 - March 2018). Additional resources (internal and
external) have been identified and recruitment of additional planners
(2 FTE) is anticipated to occur mid-2019.
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4.8

(e) Implementation and Delivery — For plans to be found ‘sound’ they
must be considered to be deliverable. This will be managed through
justification in the supporting text to policies but may also require
other corporate plans and strategies to clearly articulate the reasons
for this. The Local Plan policies are subject to monitoring and
reporting and the policies can be reviewed to take account of
changes in circumstances. The Government has announced
potential punitive measures for not delivering against housing targets
within the London Plan / Local Plan, including the requirement to
prepare action plans, identification of additional buffer requirements
within the borough’s five year housing supply, the application of the
presumption in favour of sustainable development, and intervention
by Government in the Local Plan process.

Monitoring and Review

The LDS will be subject to both annual and in-year monitoring to ensure the
timetables outlined are being met. Where this indicates otherwise, the
Planning Policy Team will analyse the reasons for this and determine
whether actions can be taken to bring the Local Plan back into line with the
programme. Where the analysis highlights significant variance that cannot
be overcome, the LDS will need to be revised accordingly to ensure it
remains up to date.
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